COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 14/ 2020

ESTI MATE SUMVARY 17:07: 19
CONTI D C21778 ESTI MATE NG 0005 PROG SPEC YR: 2005
PCN: 21778-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 145.0 DAYS TIME ALLOW 10/ 15/202 FI XED COVPLETI ON DAl
SH 9 FRISCO MAIN ST TO | RON SPRI NGS PERCENT TIME:  27.36 ORI G TIME ALLOW 10/ 15/202 FI XED COVPLETI ON DAT
PRQJECT NO. NHPP0091- 044
SH 9 FRISCO MAIN ST TO | RON SPRI NGS
NAME OF ROAD:
PRQJECT COUNTI ES: SUMWM T
CONTRACTOR:
SEMA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 09/ 25/ 2020 DATE TI ME STARTED 05/04/2020
7353 S. EAGLE STREET DATE LET 03/ 05/ 2020 DATE WORK BEGAN 05/ 04/ 2020
DATE AWARDED 03/ 23/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 14/2020 DATE ACCEPTED
CENTENNI AL CO 80112-42; (303)627- 2600 DATE NOTI CE TO PROCEED 05/ 04/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMT: $ 14,679, 941. 30 PARTI Cl PATI NG $ 6, 878, 037. 99 $ 1,848,744, 34
AWARD PRQIJECT AMT: $ 14, 138,928. 75 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 46. 85% TOTAL EARNI NGS 6, 878, 037. 99 1,848, 744. 34
FUNDS AVAI LABLE: $ 7,801,903.31 STOCKPI LED MATERI ALS 35, 861. 89 0.00
GROSS EARNI NGS 6,913, 899. 88 1,848, 744. 34
TOTAL CLAI M5 $ 0.00 RETAI NAGE -183, 424. 38 -55, 462. 33
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 6, 730, 475. 50 1,793, 282. 01
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 6, 730, 475. 50 1,793, 282. 01
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,793, 282. 01

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00019

202- 00021

202- 00027

202- 00033

202- 00035

202- 00036

202- 00037

202- 00039

202- 00090

202- 00155

C21778

ROADWAY

21778-BI D

NHPPO091- 044

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renova

Renpva

Renova

Renpva

Renova

Renpva

Renova

Renpva

Renova

Renpva

of

of

of

of

of

of

of

of

of

of

Inl et

Manhol e

Ri prap

Pi pe

Pi pe

Pi pe (Special)

End Section

Bol | ard

Del i neat or

Val

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
75, 000. 00000
4.000
EACH
2, 000. 00000
1. 000
EACH
1, 500. 00000
12. 000
sy
140. 00000
9. 000
EACH
7, 000. 00000
20. 000
LF
190. 00000
183. 000
LF
35. 00000
7.000
EACH
580. 00000
2. 000
EACH
270. 00000
150. 000
EACH
12. 00000
20. 000
LF

140. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 600
0. 000
0. 600

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

10. 000
5. 000
15. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

105. 000
0. 000
105. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 14/ 2020

950.

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

17:07:19

AMOUNT

45, 000

2,000

28, 000

2,850

1,160

540.

1,260

00

00

.00

.00

00

00

.00

00

00

00

.00



CONTI D: C21778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21778-BI D ESTI MATE RUN 10/ 14/ 2020
PRQIECT: NHPP0091- 044 ESTI MATE NO 0005 17:07: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00195 Renoval of Medi an Cover 1, 540. 000 0. 000
Sy 0. 000 0. 00
15. 10000 0. 000 0. 00
0065 202-00200 Renoval of Sidewal k 490. 000 0. 000
5% 0. 000 0. 00
10. 50000 0. 000 0.00
0070 202-00202 Renopval of Gutter 688. 000 0. 000
LF 0. 000 0. 00
9. 25000 0. 000 0. 00
0075 202-00203 Renoval of Curb and Cutter 6, 287. 000 998. 000
LF 490. 000 3,552.50
7.25000 1, 488. 000 10, 788. 00
0080 202- 00206 Renoval of Concrete Curb Ranp 76. 000 0. 000
Sy 0. 000 0. 00
58. 50000 0. 000 0. 00
0085 202-00207 Renoval of Brick Pavers 47.000 0. 000
SY 0. 000 0. 00
28. 00000 0. 000 0. 00
0090 202-00220 Renoval of Asphalt Mat 1, 897. 000 981. 000
534 0. 000 0. 00
17. 00000 981. 000 16, 677.00
0095 202-00240 Renoval of Asphalt Mat (Pl aning) 8, 230. 000 0. 000
Sy 5, 383. 000 16, 149. 00
3. 00000 5, 383. 000 16, 149. 00
0100 202-00250 Renoval of Pavement Marking 27, 458. 000 8, 082. 000
SF 386. 000 772.00
2.00000 8, 468. 000 16, 936. 00
0105 202- 00700 Renoval of Light Standard 15. 000 0. 000
EACH 0. 000 0. 00
490. 00000 0. 000 0. 00
0110 202-00705 Renoval of Light Standard Foundation 15. 000 0. 000
EACH 0. 000 0. 00

880. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

202- 00725

202- 00810

202- 00815

202- 00827

202- 00828

202- 00840

202- 00890

202- 01000

202-01170

202- 04100

202- 07000

C21778

21778-BID
NHPP0091- 044

| TEM
DESCRI PTI ON

ROADWAY

Renoval of

Exi sting Lighting System

Renoval of Ground Sign

Renoval of Sign (Special)

Renoval of Pull Box

Rernoval of Traffic Signal

Equi prent

Pol e

Renoval of Traffic Signal

Renoval of Span Wre Cable

Fence

Renoval of

Renoval of Guardrail

Type 7

Abandon Wl |

Obliterate O d Road

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
2, 800. 00000
14. 000
EACH
91. 00000
5. 000
EACH
530. 00000
12. 000
EACH
660. 00000
1. 000
LS
20, 000. 00000
2.000
EACH
2, 500. 00000
64. 000
LF
11. 00000
1, 373. 000
LF
2. 60000
347. 000
LF
18. 00000
2.000
EACH
3, 000. 00000
1. 000
LS

10, 800. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

11. 000
0. 000
11.000

4.000
0. 000
4.000

0. 000
11. 000
11.000

0.330
0. 000
0.330

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

830. 000
543. 000
1,373. 000

53. 000
0. 000
53. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000
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7,260

1, 411.

.00

.00

.00

00

.00

.00

.00

80

.00

.00

.00

17:07: 19

AMOUNT

1, 001.

2,120

7,260

6, 600

3,569

954.

6, 000

.00

00

00

00

00

.00

.00

80

00

00

.00



CONTI D: C21778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21778-BI D ESTI MATE RUN 10/ 14/ 2020
PRQIECT: NHPP0091- 044 ESTI MATE NO 0005 17:07: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 203-00010 Uncl assified Excavation (Conplete In Place) 7,292. 000 0. 000
cY 0. 000 0. 00
33. 00000 0. 000 0. 00
0175 203-00060 Embanknent Material (Conplete In Place) 13, 669. 000 11, 439. 000
(14 1, 479. 000 44,370. 00
30. 00000 12, 918. 000 387, 540. 00
0180 203-00100  Muck Excavation 615. 000 514. 000
cY 0. 000 0. 00
49. 00000 514. 000 25, 186. 00
0185 203-01500 Bl adi ng 40. 000 10. 000
HOUR 0. 000 0. 00
230. 00000 10. 000 2,300. 00
0190 203-01510 Backhoe 48. 000 30. 000
HOUR 18. 000 4,320.00
240. 00000 48. 000 11, 520. 00
0195 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0.00
0200 203-01597  Potholing 91. 000 91. 000
HOUR 0. 000 0. 00
270. 00000 91. 000 24,570. 00
0205 203-02330 Laborer 40. 000 2.000
HOUR 0. 000 0. 00
62. 00000 2.000 124.00
0210 206-00000 Structure Excavation 506. 000 116. 000
cY 7.100 213. 00
30. 00000 123. 100 3,693. 00
0215 206-00065 Structure Backfill (FlowFill) 35. 000 0. 000
cY 0. 000 0. 00
270. 00000 0. 000 0.00
0220 206-00100 Structure Backfill (Cass 1) 6. 000 0. 000
cY 0. 000 0. 00

60. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 207-00205

0230

208- 00002

0235

208- 00035

0240

208- 00046

0245

208- 00051

0250

208- 00054

0255

208- 00070

0260

208- 00071

0265

208- 00103

0270

208- 00105

0275 208-00106

C21778

21778-BID
NHPP0091- 044

| TEM
DESCRI PTI ON

Topsoi |

Erosion Log Type 1 (12 Inch)

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Storm Drain Inlet Protection (Type I)

StormDrain Inlet Protection (Type II)

Vehi cl e Tracki ng Pad

Mai nt enance Aggregate (Vehicle Tracki ng Pad)

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng (Sedi ment Renoval)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 120. 000
cy
12. 00000
5, 000. 000
LF
5. 50000
270. 000
LF
7. 50000
1. 000
EACH
10, 000. 00000
159. 000
LF
10. 00000
6. 000
EACH
210. 00000
3. 000
EACH
12, 000. 00000
10. 000
cy
200. 00000
540. 000
HOUR
51. 00000
230. 000
HOUR
130. 00000
100. 000
HOUR

420. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2,327.000
0. 000

2,327.000

3, 258.
0. 000
000

000

3, 258.

. 000
0. 000
. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

3. 000
0. 000
3. 000

. 500
88. 500
. 000

116. 000
18. 000

134. 000

51. 000
18. 000
69. 000
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ESTI MATE RUN 10/ 14/ 2020

4,513

2,340

7,560

.00

.00

.00

.00

.00

.00

.00

.00

50

00

00

17:07: 19

AMOUNT

27,924

17,919

2,025

10, 000

36, 000

600

18, 309

17, 420

28, 980

00

00

00

00

.00

.00

00

00

00

00

00



CONTI D: C21778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21778-BI D ESTI MATE RUN 10/ 14/ 2020
PRQIECT: NHPP0091- 044 ESTI MATE NO 0005 17:07: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 208-00107  Renoval of Trash 40. 000 27.000
HOUR 0. 000 0. 00
170. 00000 27.000 4,590. 00
0285 208-00207 Erosi on Control Managenent 75. 000 36. 000
DAY 10. 000 5, 400. 00
540. 00000 46. 000 24, 840.00
0290 210-00300 Reset Brick Pavers 21. 000 0. 000
Sy 0. 000 0. 00
110. 00000 0. 000 0. 00
0295 210-00473 Reset TV Caneras 1. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0300 210-00760 Reset Luminaire 6. 000 0. 000
EACH 1.000 380. 00
380. 00000 1. 000 380. 00
0305 210-00810 Reset Ground Sign 36. 000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0310 210-00815 Reset Sign Panel 5. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0315 210-00827 Reset Pull Box 13. 000 4.000
EACH 0. 000 0. 00
660. 00000 4.000 2, 640. 00
0320 210-00840 Reset Traffic Signal Pole 1. 000 0. 000
EACH 1.000 5, 200. 00
5, 200. 00000 1. 000 5, 200. 00
0325 210-00867 Reset Fire Preenption Unit 2.000 0. 000
EACH 1. 000 1, 800. 00
1, 800. 00000 1.000 1, 800. 00
0330 210-00870 Reset Coordination Unit 2.000 0. 000
EACH 0. 000 0. 00

850. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0335 210-01000

0340

210- 01010

0345

210- 01011

0350

210- 02510

0355

210- 04010

0360

210- 04015

0365

210- 04050

0370

212- 00006

0375

212-00032

0380

212-01200

0385 213-00002

C21778
21778-BID
NHPP0091- 044

| TEM
DESCRI PTI ON
Reset Fence
Reset Gate Post
Reset Gate

Rel ay Sprinkler System

Adj ust

Manhol e

Modi fy Manhol e

Adj ust Val ve Box

Seedi ng (Native)

Soi

Condi ti oni ng

Landscape Restoration

Ml ching (Weed Free Hay)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0

005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
LF
12. 00000
2.000
EACH
460. 00000
1. 000
EACH
470. 00000
1. 000
LS
29, 600. 00000
18. 000
EACH
1, 300. 00000
1. 000
EACH
3, 200. 00000
11. 000
EACH
950. 00000
5. 800
ACRE
1, 300. 00000
0. 000
ACRE
3, 100. 00000
1. 000
LS
11, 800. 00000
0. 000
ACRE

1, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:07: 19

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21778-BI D ESTI MATE RUN 10/ 14/ 2020
PRQIECT: NHPP0091- 044 ESTI MATE NO 0005 17:07: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 213-00061 Ml ch Tackifier 0. 000 0. 000
LB 0. 000 0. 00
1.15000 0. 000 0. 00
0395 213-00150 Bonded Fi ber Matrix 5. 800 1. 000
ACRE 0. 000 0. 00
2, 700. 00000 1. 000 2,700.00
0400 213-00700 Landscape Boul der 55. 000 0. 000
EACH 0. 000 0. 00
290. 00000 0. 000 0. 00
0405 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 2,717.000 0. 000
Cl ass
SY 0. 000 0. 00
5. 50000 0. 000 0. 00
0410 216-00303  Turf Reinforcenent Mat (Class 3) 113. 000 0. 000
Sy 0. 000 0. 00
8. 50000 0. 000 0. 00
0415 240- 00000 W ldlife Biol ogist 40. 000 27.000
HOUR 0. 000 0. 00
110. 00000 27.000 2,970. 00
0420 304-01005  Aggregate Base Course (Cl ass 1) 615. 000 514. 000
cY 0. 000 0. 00
81. 00000 514. 000 41, 634. 00
0425 304-06007  Aggregate Base Course (Class 6) 8, 500. 000 4,110. 000
CcY 1, 335. 000 77,430. 00
58. 00000 5, 445. 000 315, 810. 00
0430 310-00610 Ful | Depth Reclamation of Hot Mx Asphalt Pavenent 46, 024. 000 15, 912. 000
8-12"
( ) SY 15, 298. 000 73, 430. 40
4.80000 31, 210. 000 149, 808. 00
0435 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 22. 000 13. 540
TON 0. 000 0. 00
540. 00000 13. 540 7,311.60
0440 403-34701 Hot M x Asphalt (Grading SX) (75) 19, 278. 000 3,771.320
TON 3,032. 740 394, 256. 20

130. 00000 6, 804. 060 884, 527. 80



CONTI D: C21778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21778-BI D ESTI MATE RUN 10/ 14/ 2020
PRQIECT: NHPP0091- 044 ESTI MATE NO 0005 17:07: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 411-03352  Asphalt Cenent Performance Grade (PG 58-28) 690. 000 198. 550
TON 164. 380 95, 340. 40
580. 00000 362. 930 210, 499. 40
0450 411-03355 Asphalt Cenent Performance Grade (PG 58-34) 375. 000 0. 000
TON 0. 000 0. 00
690. 00000 0. 000 0.00
0455 411-10255 Emul sified Asphalt (Sl ow Setting) 10, 000. 000 500. 000
GAL 313. 000 1,721.50
5. 50000 813. 000 4,471.50
0460 412-00815 Concrete Pavenent (8 Inch) (Reinforced) 1, 074. 000 0. 000
SY 0. 000 0. 00
120. 00000 0. 000 0.00
0465 503-00018 Drilled Shaft (18 Inch) 15. 000 0. 000
LF 0. 000 0. 00
155. 00000 0. 000 0. 00
0470 503-00036 Drilled Shaft (36 Inch) 95. 000 19. 000
LF 0. 000 0. 00
390. 00000 19. 000 7,410.00
0475 503-00048 Drilled Shaft (48 Inch) 21.000 21.000
LF 0. 000 0. 00
1, 400. 00000 21.000 29, 400. 00
0480 504-08050 Stone Landscape Wl 372.000 0. 000
SF 88. 000 6, 248. 00
71.00000 88. 000 6, 248. 00
0485 506-01020 Geogri d Rei nf orcenent 1, 350. 000 1, 200. 000
Sy 0. 000 0. 00
5. 50000 1, 200. 000 6, 600. 00
0490 507-00000 Concrete Slope and Ditch Paving 4.000 0. 000
cY 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0495 508- 00520 Insul ation Material (2 Inch) 800. 000 32. 000
SF 100. 000 900. 00

9. 00000 132. 000 1, 188. 00



CONTI D: C21778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21778-BI D ESTI MATE RUN 10/ 14/ 2020
PRQIECT: NHPP0091- 044 ESTI MATE NO 0005 17:07: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 603-00001  Annul ar Space G outing 10. 000 0. 000
cY 0. 000 0. 00
900. 00000 0. 000 0. 00
0505 603-00047 Prepare Cul vert Pipe (48 Inch) 108. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0510 603-00048 Cul vert Lining (48 Inch) 120. 000 0. 000
LF 0. 000 0. 00
680. 00000 0. 000 0. 00
0515 603- 00060 Cul vert Lining (60 Inch) 119. 000 0. 000
LF 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0520 603-00061 Prepare Culvert Pipe (60 Inch) 109. 000 0. 000
LF 0. 000 0. 00
170. 00000 0. 000 0. 00
0525 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 132. 000 44.000
LF 0. 000 0. 00
115. 00000 44. 000 5, 060. 00
0530 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 507. 000 441.000
LF 8. 000 1, 200. 00
150. 00000 449. 000 67, 350. 00
0535 603-05024 24 Inch Reinforced Concrete End Section 8. 000 3. 000
EACH 1. 000 1, 200. 00
1, 200. 00000 4.000 4, 800. 00
0540 603-10180 18 Inch Corrugated Steel Pipe 28. 000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
0545 603- 10240 24 Inch Corrugated Steel Pipe 34. 000 34. 000
LF 0. 000 0. 00
130. 00000 34. 000 4,420. 00
0550 603-10480 48 Inch Corrugated Steel Pipe 22.000 0. 000
LF 17. 000 3, 400. 00

200. 00000 17. 000 3, 400. 00



CONTI D

CAT NO0200

0555

0560

0565

0570

0575

0580

0585

0590

0595

0600

0605

603- 30018

603- 30024

603- 30048

604- 00305

604- 00511

604-19105

604- 19110

604-19210

604- 30000

604-30010

606- 00302

C21778

21778-BID
NHPP0091- 044

| TEM
DESCRI PTI ON

ROADWAY

18 Inch Steel End Section

24 Inch Steel End Section

48 Inch Steel End Section

Inlet Type C (5 Foot)

Inlet Type D (Special) (10 Foot)

Inlet Type R L 5 (5 Foot)

Inlet Type R L 5 (10 Foot)

Inlet

R L 10 (10 Foot)

Type

Manhol e Sl ab Base (Special)

Manhol e Sl ab Base (10 Foot)

Guardrail Type 3 (31 Inch Mdwest Cuardrail

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
490. 00000
2.000
EACH
360. 00000
1. 000
EACH
1, 700. 00000
3. 000
EACH
6, 400. 00000
3. 000
EACH

13, 100. 00000

8. 000
EACH
10, 600. 00000

10. 000
EACH
13, 300. 00000

1. 000
EACH
17, 000. 00000

10. 000
EACH
11, 800. 00000

7.000
EACH
7, 000. 00000
Systen) 363. 000
LF

55. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

2.000
1. 000
3. 000

3. 000
1. 000
4.000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

7.000
0. 000
7.000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000
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13,100

10, 600

.00

.00

.00

.00

00

00

.00

.00

.00

.00

.00

17:07: 19

AMOUNT

490.

720.

12,800

39, 300

42,400

39, 900

82, 600

21,000

00

00

.00

00

00

00

00

.00

00

00

.00



CONTI D: C21778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21778-BI D ESTI MATE RUN 10/ 14/ 2020
PRQIECT: NHPP0091- 044 ESTI MATE NO 0005 17:07: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 606-00910 Guardrail Type 9 (Style CA) 1, 487. 000 1, 302. 000
LF 128. 000 19, 200. 00
150. 00000 1, 430. 000 214, 500. 00
0615 606- 01340 End Anchorage Type 3D 2.000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0.00
0620 606-01370 Transition Type 3G 2.000 0. 000
EACH 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0625 606-01380 Transition Type 3H 2.000 0. 000
EACH 0. 000 0. 00
2,400. 00000 0. 000 0.00
0630 606-02005 End Anchorage (Fl ared) 2.000 0. 000
EACH 0. 000 0. 00
4, 300. 00000 0. 000 0. 00
0635 607-11525 Fence (Plastic) 300. 000 200. 000
LF 0. 000 0. 00
5. 00000 200. 000 1, 000. 00
0640 608-00000 Concrete Sidewal k 2,232.000 0. 000
Sy 0. 000 0. 00
85. 00000 0. 000 0. 00
0645 608-00010 Concrete Curb Ranp 683. 000 0. 000
SY 0. 000 0. 00
180. 00000 0. 000 0.00
0650 608-00018 Curb Ranp (Tenporary Parallel) (Single) 4.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0655 609-20010 Curb Type 2 (Section B) 395. 000 0. 000
LF 0. 000 0. 00
24.00000 0. 000 0. 00
0660 609-21010 Curb and Gutter Type 2 (Section |-B) 6, 215. 000 1, 065. 000
LF 576. 000 20, 160. 00

35. 00000 1, 641. 000 57, 435. 00



CONTI D: C21778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21778-BI D ESTI MATE RUN 10/ 14/ 2020
PRQIECT: NHPP0091- 044 ESTI MATE NO 0005 17:07: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 609-21011 Curb and Gutter Type 2 (Section I-M 5, 518. 000 670. 000
LF 2,949. 000 126, 807. 00
43. 00000 3,619. 000 155, 617. 00
0670 609-21020 Curb and Gutter Type 2 (Section I1-B) 7,018. 000 2, 319. 000
LF 931. 000 7,448. 00
8. 00000 3, 250. 000 26, 000. 00
0675 609-21021 Curb and Gutter Type 2 (Section II1-M 1,142. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
0680 609-21900 Curb and Gutter Type 2 (Special) 616. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0685 609-60011 Curb Type 6 (Section M 24.000 0. 000
LF 0. 000 0.00
11. 00000 0. 000 0. 00
0690 610-00020  Median Cover Material (Patterned Concrete) 7, 259. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0695 612-00101 Delineator (Drivable Concrete Installation) (Type I) 189. 000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0. 00
0700 612-00102 Delineator (Drivable Concrete Installation) (Type I1) 123. 000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0. 00
0705 612-00260 Location Marker (Fiber Optic)(Done) 8. 000 0. 000
EACH 0. 000 0.00
370. 00000 0. 000 0. 00
0710 613-00102 1 Inch Electrical Conduit (Galvanized Rigid Conduit) 115. 000 0. 000
(Specia
LF 0. 000 0. 00
49. 00000 0. 000 0. 00
0715 613-00306 3 Inch Electrical Conduit (Bored) 3, 050. 000 1, 480. 000
LF 0. 000 0. 00

41. 00000 1, 480. 000 60, 680. 00



CONTI D

CAT NO0200

0720

0725

0730

0735

0740

0745

0750

0755

0760

0765

0770

613-01100

613- 01200

613-01300

613- 07001

613-07004

613- 07005

613-07011

613- 07027

613-07040

613-10000

613- 13006

C21778

21778-BID
NHPP0091- 044

| TEM
DESCRI PTI ON

ROADWAY

1 Inch Electrical Conduit (Plastic)

2 Inch Electrical

Conduit (Plastic)

3 Inch Electrical

Conduit (Plastic)

Type One Pull Box

Pul' | Box

Type Four

Type Five Pull Box

Pull Box (11"x18"x12")
Pul | Box (28"x28"x12")
Pul | Box (30"x48"x24")
Wring

Lumi naire (LED) (6,000 Lunens)

ESTI MATE NO 0005

COLORADO DEPARTMENT OF TRANSPORTATI ON

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
345. 000
LF
16. 00000
2, 755. 000
LF
19. 00000
729. 000
LF
25. 00000
34. 000
EACH
950. 00000
6. 000
EACH
2, 100. 00000
2.000
EACH
2, 700. 00000
6. 000
EACH
950. 00000
3. 000
EACH
2, 100. 00000
1. 000
EACH
2, 700. 00000
1. 000
LS
35, 000. 00000
6. 000
EACH

1, 100.

00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

907. 000
416. 000
1, 323. 000

564. 000
6. 000
570. 000

6. 000
7.000
13. 000

2.000
1. 000
3. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 140
0. 140

0. 000
0. 000
0. 000

Page 15
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7,904

150.

6, 650

2,100

2,700

4,900

.00

00

00

00

00

00

.00

.00

.00

00

.00

17:07: 19

AMOUNT

25, 137

14, 250

12,350

6, 300

2,700

4,900

.00

00

00

00

00

00

.00

.00

.00

00

.00



CONTI D: C21778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21778-BI D ESTI MATE RUN 10/ 14/ 2020
PRQIECT: NHPP0091- 044 ESTI MATE NO 0005 17:07: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0775 613-13014 Lumi naire (LED) (14,000 Lumens) 15. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0780 613-34300 Li ght Standard Metal (30 Foot) 15. 000 0. 000
EACH 0. 000 0. 00
4, 200. 00000 0. 000 0.00
0785 613-40000 Concrete Foundation Pad 0. 000 0. 000
EACH 0. 000 0. 00
860. 00000 0. 000 0. 00
0790 613-40010 Li ght Standard Foundati on 15. 000 0. 000
EACH 8. 000 9, 600. 00
1, 200. 00000 8. 000 9, 600. 00
0795 613-50100 Lighting Control Center 0. 000 0. 000
EACH 0. 000 0. 00
10, 500. 00000 0. 000 0. 00
0800 613-50150 Secondary Service Pedestal 3. 000 0. 000
EACH 0. 000 0. 00
8, 600. 00000 0. 000 0.00
0805 613-80130 Service Meter Cabinet 2.000 0. 000
EACH 0. 000 0. 00
7,600. 00000 0. 000 0. 00
0810 614-00011 Sign Panel (Cass I) 88. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0.00
0815 614-00012 Sign Panel (COass I1) 630. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00
0820 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 636. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0.00
0825 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 56. 000 0. 000
EACH 0. 000 0. 00

270. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0830

0835

0840

0845

0850

0855

0860

0865

0865

0870

0875

614-70150

614- 70336

614-70448

614- 70560

614- 72855

614- 72860

614- 72863

614- 72895

614-81140

614-81145

C21778

NHPP0091- 044

21778-BID

| TEM
DESCRI PTI ON

ROADWAY

Pedestrian Signal Face (16) (Countdown)

Traffic Signal Face (12-12-12)

Traffic Signal Face (12-12-12-12)

Traffic Signal Face (12-12-12-12-12)

Traffic Signal Controller Cabinet

Pedestri an Push Button

Pedestrian Push Button Post Assenbly

Vehicl e Detection System (Single Canera)

MATERI AL ALLOWANCE Det ecti on Canera

Pol e Steel

Traffic Signal-Light

(1-40 Foot Mast Arm

Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
EACH
570. 00000
21.000
EACH
710. 00000
2. 000
EACH
1, 100. 00000
7.000
EACH
1, 400. 00000
2.000
EACH

31, 600. 00000

8. 000

EACH
340. 00000
1. 000

EACH
2,200. 00000
3. 000

EACH

18, 100. 00000

10, 008. 33000

2.000
EACH
21, 000. 00000

2.000
EACH
21, 200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
4. 000
4.000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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2,840

2,800

31, 600

.00

00

.00

00

00

.00

.00

.00

.00

.00

.00

17:07: 19

AMOUNT

2,840

2,800

31, 600

30, 024

.00

00

.00

00

00

.00

.00

.00

99

.00

.00



CONTI D

ROADWAY

CAT NO0200

0880 614-81165

0885

614-84000

0890

614-87010

0895

614-87320

0895

0900

614- 87350

0905

614- 87496

0910

615- 00050

0915

621- 00450

0920

622-00270

0925 623-00604

C21778

21778-BID
NHPP0091- 044

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 1. 000
EACH
32, 400. 00000
Traffic Signal Pedestal Pole Steel 3. 000
EACH
3, 600. 00000
Fi ber Optic Cable (Single Mde) (12 Fiber) 300. 000
LF
10. 00000
Closed Circuit Tel evision 2.000
EACH
4, 700. 00000
MATERI AL ALLOWANCE CCTV
EACH
2,918. 45000
Test Fiber Optic Cable 1. 000
LS

Fi ber Optic Cable (Single Mde) (96 Strands)

Enbanknent

Protector Type 5

Det our Pavenent

Bol | ard

4 Inch Plastic Pipe (lrrigation/Sleeve)

11, 500. 00000

6, 800. 000
LF
5. 50000
2.000
EACH
2, 500. 00000
1, 346. 000
sy
70. 00000
8. 000
EACH
810. 00000
415. 000
LF

9. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
-9. 000
. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

Page 18
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-630.

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

17:07: 19

AMOUNT

5, 836

62, 160

1, 634.

.00

.00

.00

.00

90

.00

.00

.00

00

.00

00



CONTI D

CAT NO0200

0930

0935

0940

0945

0950

0955

0960

0965

0970

0975

0980

624- 20013

624-20019

625- 00000

625- 00001

626- 00000

626- 01113

627-00008

627-00013

627-00090

627-01010

627- 30407

C21778

21778-BID
NHPP0091- 044

| TEM
DESCRI PTI ON

ROADWAY

12 Inch Drainage Pipe (Class 0) (Conplete In Place)

18 Inch Drainage Pipe (Class 0) (Conplete In Place)

Construction Surveying

Construction Surveying (Hourly)

Mobi | i zati on

Public Information Managenent (Tier

1)

Modi fied Epoxy Pavenment Marking

Pavenent

Mar ki ng Pai nt (H gh Build)

Pavenent

Mar ki ng ( Speci al )

Preformed Plastic Pavenent

Pref ormed Thernopl asti c Pavenent
( Spec

Mar ki ng (Type 1) (1Inlaid)

Mar ki ng (Wor d- Synbol )

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

58. 000
LF
63. 00000

108. 000
LF
54. 00000

1.000
LS
160, 000. 00000

50. 000
HOUR
180. 00000
1. 000
LS

1,412, 000. 00000

433. 000
DAY
70. 00000
100. 000
GAL
320. 00000
241.000
GAL
91. 00000
1, 000. 000
SF
11. 00000
0. 000
SF
18. 00000
1, 488. 000
SF

20. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
58. 000
58. 000

108. 000
0. 000
108. 000

0. 400
0.100
0.500

1. 000
0. 000
1.000

0.541
0. 000
0.541

130. 000
35. 000
165. 000

0. 000
0. 000
0. 000

141. 000
27.000
168. 000

650. 000
0. 000
650. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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3, 654

16, 000

2,450

2,457

00

.00

00

.00

.00

00

.00

00

.00

.00

.00

17:07: 19

AMOUNT

3,654

5,832

80, 000

180.

763, 892

11,550

15, 288

7,150

00

00

00

00

00

00

.00

00

00

.00

.00



CONTI D: C21778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 21778-BI D ESTI MATE RUN 10/ 14/ 2020
PRQIECT: NHPP0091- 044 ESTI MATE NO 0005 17:07: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0985 627-30411  Preformed Thernopl astic Pavenent Marking (Xwal k- St op 2,678. 000 0. 000
Li ne
) SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0990 629-01006 Survey Monunent (Type 6) 17. 000 0. 000
EACH 0. 000 0. 00
590. 00000 0. 000 0. 00
0995 629-01065 Survey Monunent (Type 5S) 26. 000 0. 000
EACH 0. 000 0. 00
590. 00000 0. 000 0. 00
1000 630-00000  Fl aggi ng 7,000. 000 1, 857. 500
HOUR 930. 500 30, 706. 50
33. 00000 2,788. 000 92, 004. 00
1005 630-00007 Traffic Control Inspection 111. 000 26. 000
DAY 11. 000 3, 080. 00
280. 00000 37.000 10, 360. 00
1010 630-00012 Traffic Control Managenent 250. 000 75. 000
DAY 24.000 28, 800. 00
1, 200. 00000 99. 000 118, 800. 00
1015 630-80001 Fl ashi ng Beacon (Portabl e) 6. 000 2.000
EACH 0. 000 0. 00
970. 00000 2.000 1, 940. 00
1020 630-80335 Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00
1025 630- 80340 Pedestrian Barricade (ADA) 40. 000 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0. 00
1030 630-80341 Construction Traffic Sign (Panel Size A) 88. 000 44.000
EACH 0. 000 0. 00
36. 00000 44.000 1,584.00
1035 630-80342 Construction Traffic Sign (Panel Size B) 75. 000 37. 500
EACH 0. 000 0. 00

36. 00000 37.500 1, 350. 00



CONTI D: C21778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 21778-BI D ESTI MATE RUN 10/ 14/ 2020
PRQIECT: NHPP0091- 044 ESTI MATE NO 0005 17:07: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1040 630-80343 Construction Traffic Sign (Panel Size C) 51.000 11.500
EACH 0. 000 0.00
36. 00000 11. 500 414. 00
1045 630-80344  Construction Traffic Sign (Special) 105. 000 32.000
SF 0. 000 0. 00
24.00000 32. 000 768. 00
1050 630-80355 Portabl e Message Sign Panel 3. 000 1.500
EACH 0. 000 0.00
4,200. 00000 1.500 6, 300. 00
1055 630-80358  Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1. 000
Type
ype) EACH 0. 000 0. 00
1, 800. 00000 1.000 1, 800. 00
1060 630-80360  Drum Channel i zi ng Device 350. 000 116. 500
EACH 0. 000 0. 00
36. 00000 116. 500 4,194. 00
1065 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 2.000
EACH 0. 000 0. 00
36. 00000 2.000 72.00
1070 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 50. 000 6. 500
EACH 0. 000 0. 00
36. 00000 6. 500 234.00
1075 630-80370 Barrier (Tenporary) 996. 000 498. 000
LF 0. 000 0. 00
35. 00000 498. 000 17, 430. 00
1080 630-80380 Traffic Cone 200. 000 37.500
EACH 0. 000 0. 00
12. 00000 37.500 450. 00
1085 630-80520 Mobi | e Pavenent Marking Zone 2.000 0. 000
DAY 0. 000 0. 00
5, 900. 00000 0. 000 0. 00
1090 630-85010 I mpact Attenuator (Tenporary) 3. 000 1.500
EACH 0. 000 0. 00

1, 500. 00000 1.500 2,250.00



CONTI D: C21778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 21778-BI D ESTI MATE RUN 10/ 14/ 2020
PRQIECT: NHPP0091- 044 ESTI MATE NO 0005 17:07: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1095 630-85020 Mobi | e Attenuator 1. 000 0.500
EACH 0. 000 0.00
48, 500. 00000 0. 500 24, 250. 00
1100 632-00000 Ni ght Work Lighting 1. 000 0. 360
LS 0. 060 4, 506. 00
75, 100. 00000 0. 420 31, 542. 00
1105 700-70010 F/ A Mnor Contract Revisions 235, 110. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1110 700-70016 F/ A Fuel Cost Adj ustnment 60, 000. 000 -4,519.700
F A -1,113.920 -1,113.92
1. 00000 -5,633. 620 -5,633.62
1115 700-70018 F/ A Roadway Snoothness Incentive 18, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1120 700-70019 F/ A Asphalt Cenent Cost Adjustnent 17, 000. 000 5, 009. 700
F A 6, 498. 060 6, 498. 06
1. 00000 11, 507. 760 11, 507. 76
1125 700- 70023 F/ A On- The-Job Trai nee 17, 000. 000 3, 815. 000
FA 1, 360. 000 1, 360. 00
1. 00000 5,175. 000 5,175. 00
1130 700- 70025 F/ A Quality Incentive Paynent 15, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1135 700- 70082 F/ A Furnish & Install Electrical Service 20, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1140 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1145 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

C21778

NHPP0091- 044

21778-BID

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Page 23
ESTI MATE RUN 10/ 14/ 2020

CAT NO0200

1350 212-00032

1355 213-00012

1360 900- 00006

1365 900-00006

CAT NO0300

1150 503-00018

1155

509- 00000

1160

601- 03000

1165

601- 40401

1170

602- 00000

1175 607-15000

ROADWAY

Soi | Condi tioni ng

Spray-on Mil ch Bl anket

Added Item (Dol lar)/ Violation of Working Tinme

Lim tation

Added Item (Dol I ar)/ Overwei ght Load

NOO9CO95699LRA

Drilled Shaft (18 Inch)

St eel

Structural

Concrete Class D

Concrete Stain

Structural

Rei nforcing Steel

Fence Concrete (Sound Barrier)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
5. 800
ACRE
4,200. 00000
5. 300
ACRE
4, 800. 00000
-7, 050. 000
DOL
1. 00000
-240. 000
DOL
1. 00000
CAT 0200  CURRENT AMT $
338. 000
LF
155. 00000
21, 875. 000
LB
4. 15000
7.000
cy
1, 000. 00000
6, 506. 000
SF
2. 40000
456. 000
LB
2.10000
3, 208. 000
SF
32. 00000
CAT 0300  CURRENT AMT $

17:07: 19
PREV QTY/ ANOUNT
Y TH'S PERI 0D TH'S CUMULATI VE
QY TO DATE PERI OD AMOUNT
0. 000
0. 000 0. 00
0. 000 0. 00
0. 000
0. 000 0. 00
0. 000 0. 00
0. 000
-7, 050. 000 -7, 050. 00
-7, 050. 000 -7, 050. 00
0. 000
-240. 000 -240. 00
- 240. 000 -240. 00

12, 240,382.25% 1,120,354.94$ 4, 752, 655. 13

338. 000
0. 000 0.00
338.

000 52, 390. 00

21, 875.
0. 000 0. 00
000

000

21, 875. 90, 781. 25

0. 000
6. 600
6. 600

6, 600. 00
6, 600. 00

0. 000
6, 454.
6, 454,

000
000

15, 489. 60
15, 489. 60

0. 000
456. 000
456. 000

957. 60
957. 60

3, 208.
0. 000 0. 00
000

000

3, 208. 102, 656. 00

269,399.25% .20% 268,874.45
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PCN: 21778-BI D ESTI MATE RUN 10/ 14/ 2020
PRQIECT: NHPP0091- 044 ESTI MATE NO 0005 17:07: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 NOO9C095538LRA

1180 206- 00000 Structure Excavation 8. 000 8. 000
cy 0. 000 0. 00
30. 00000 8. 000 240. 00
1185 206- 00100 Structure Backfill (Cdass 1) 6. 000 0. 000
cY 6. 000 360. 00
60. 00000 6. 000 360. 00
1190 503-00018 Drilled Shaft (18 Inch) 715. 000 715. 000
LF 0. 000 0. 00
155. 00000 715. 000 110, 825. 00
1195 509-00000 Structural Steel 46, 555. 000 46, 555. 000
LB 0. 000 0. 00
4. 15000 46, 555. 000 193, 203. 25
1200 601-03000 Concrete Class D 9. 000 1. 900
Ccy 0. 000 0. 00
1, 000. 00000 1.900 1, 900. 00
1205 601- 40401 Structural Concrete Stain 14, 232. 000 0. 000
SF 7,339. 000 17, 613. 60
2.40000 7,339. 000 17, 613. 60
1210 602- 00000 Rei nforcing Steel 845. 000 399. 000
LB 0. 000 0. 00
2.10000 399. 000 837.90
1215 607- 15000 Fence Concrete (Sound Barrier) 6, 970. 000 1, 307. 000
SF 3, 660. 000 117, 120. 00
32.00000 4,967. 000 158, 944. 00

CAT 0301 CURRENT AMT $ 572,599.55 % 135,093.60%  483,923.75
CAT NO0302 NO09C095434RRA

1220 206- 00000 Structure Excavation 8. 000 8. 000
cY 0. 000 0.00
30. 00000 8. 000 240. 00
1225 206- 00100 Structure Backfill (Cdass 1) 6. 000 0. 000
cY 6. 000 360. 00

60. 00000 6. 000 360. 00
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PCN: 21778-BI D ESTI MATE RUN 10/ 14/ 2020
PRQIECT: NHPP0091- 044 ESTI MATE NO 0005 17:07: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 NOO9C095434RRA

1230 503-00018 Drilled Shaft (18 Inch) 689. 000 689. 000
LF 0. 000 0. 00
155. 00000 689. 000 106, 795. 00
1235 509- 00000 Structural Steel 45, 043. 000 45, 043. 000
LB 0. 000 0.00
4. 15000 45, 043. 000 186, 928. 45
1240 601- 03000 Concrete Class D 9. 000 1.900
(&% 0. 000 0. 00
1, 000. 00000 1.900 1, 900. 00
1245 601-40401 Structural Concrete Stain 13, 812. 000 0. 000
SF 0. 000 0.00
2.40000 0. 000 0. 00
1250 602-00000 Rei nforcing Steel 845. 000 399. 000
LB 0. 000 0. 00
2.10000 399. 000 837. 90
1255 607- 15000 Fence Concrete (Sound Barrier) 6, 760. 000 0. 000
SF 6, 760. 000 216, 320. 00
32. 00000 6, 760. 000 216, 320. 00

CAT 0302 CURRENT AMT $ 554, 566. 75 $ 216,680.00% 513,381.35
CAT NO0303 STEEL ARCH

1260 206- 00000 Struct ure Excavation 3, 416. 000 1, 743. 000
CcY 1, 673. 000 50, 190. 00
30. 00000 3,416. 000 102, 480. 00
1265 206-00100 Structure Backfill (Cass 1) 2,657. 000 1, 594. 000
cY 1, 063. 000 63, 780. 00
60. 00000 2,657.000 159, 420. 00
1270 206- 00360 Mechani cal Rei nforcenment of Soil 248. 000 95. 000
CcY 91. 000 10, 920. 00
120. 00000 186. 000 22, 320. 00
1275 420- 00000 Ceonenbr ane 761. 000 316. 000
SY 445. 000 5, 785. 00

13. 00000 761. 000 9, 893. 00
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PCN: 21778-BI D ESTI MATE RUN 10/ 14/ 2020
PRQIECT: NHPP0091- 044 ESTI MATE NO 0005 17:07: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 STEEL ARCH

1280 506-00100 Riprap (Gabions) 39. 000 20. 000
CcY 19. 000 9, 500. 00
500. 00000 39. 000 19, 500. 00
1285 510-20100 Structural Plate Arch (Special) 109. 000 60. 000
LF 49. 000 122, 500. 00
2,500. 00000 109. 000 272,500. 00
1290 601- 03000 Concrete Class D 110. 600 59. 600
CcY 51. 000 51, 000. 00
1, 000. 00000 110. 600 110, 600. 00
1295 601-40401 Structural Concrete Stain 474.000 0. 000
SF 252. 000 604. 80
2.40000 252. 000 604. 80
1300 602-00000 Rei nforcing Steel 6, 574. 000 3,526. 000
LB 3, 048. 000 6, 400. 80
2.10000 6, 574. 000 13, 805. 40
1305 605-00040 4 Inch Perforated Pipe Underdrain 318. 000 166. 000
LF 152. 000 2,888.00
19. 00000 318. 000 6, 042. 00

CAT 0303 CURRENT AMT $ 725,138.00 % 323,568.60% 717, 165. 20
CAT NO0304 M NERS CREEK HEADWALL

1310 208-00400 \Water Control 1. 000 0. 000
LS 0. 200 30, 000. 00
150, 000. 00000 0.200 30, 000. 00
1315 506- 00036 G outed Riprap (36 Inch) (Special) 9. 000 0. 000
(&% 0. 000 0.00
880. 00000 0. 000 0.00
1320 601-01000 Concrete Class B 3. 000 0. 000
cY 0. 000 0.00
2, 000. 00000 0. 000 0.00
1325 602-00000 Rei nforcing Steel 255. 000 0. 000
LB 0. 000 0.00

2.10000 0. 000 0.00
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PCN: 21778-BI D ESTI MATE RUN 10/ 14/ 2020
PRQIECT: NHPP0091- 044 ESTI MATE NO 0005 17:07: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 M NERS CREEK HEADWALL

1330 607-55110 Safety Rail (Cable) 10. 000 0. 000
LF 0. 000 0. 00
260. 00000 0. 000 0.00

CAT 0304 CURRENT AMI  $ 167, 055.50 $ 30,000.00 % 30, 000. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1335 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
100, 000. 00000 1. 000 100, 000. 00
1340 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
45, 000. 00000 1. 000 45, 000. 00
1345 620-00020 Sanitary Facility 2.000 1. 000
EACH 0. 000 0. 00
2,900. 00000 1. 000 2,900. 00
CAT 0400 CURRENT AMT $ 150, 800. 00 $ 0.00% 147, 900. 00

PROJECT TOTAL CURRENT AMI $14,679,941.30% 1,848,744.34% 6,913, 899. 88



